Sample EAM Project Plan

Sample Project Plan

ID	Task Name	Duration	Start	Finish
1	Project Initiation	42 days	Mon 7/13/09	Wed 9/2/09
2	Establish project management	1 day	Thu 8/6/09	Thu 8/6/09
3	Project Team Training	15 days	Mon 8/17/09	Wed 9/2/09
4	Development of specific training - identification and creatior	10 days	Mon 8/17/09	Thu 8/27/09
5	Delivery of training	5 days	Fri 8/28/09	Wed 9/2/09
6	Communication Strategy	3 days	Mon 7/13/09	Wed 7/15/09
7	Project Control	1 day	Thu 8/20/09	Thu 8/20/09
8	Scope	1 day	Thu 8/20/09	Thu 8/20/09
9	Budget	1 day	Thu 8/20/09	Thu 8/20/09
10	Schedule	1 day	Thu 8/20/09	Thu 8/20/09
11	Business Blue Print - Planning	102 days	Mon 7/13/09	Tue 11/17/09
12	Define Functional Requirements	5 days	Sun 8/23/09	Thu 8/27/09
13	Define Busieness Processes	5 days	Sun 8/23/09	Thu 8/27/09
14	Define Linkages to other applications	1 day	Sun 8/23/09	Sun 8/23/09
15	Define Linkages to other legacy systems	1 day	Sun 8/23/09	Sun 8/23/09
16	Approve hierarchy	2 days	Mon 7/13/09	Tue 7/14/09
17	Map asset types to cost centers	1 day	Mon 7/13/09	Mon 7/13/09
18	Define walk down data formatting	1 day	Mon 7/13/09	Mon 7/13/09
19	Define authorization and security	1 day	Sun 8/30/09	Sun 8/30/09
20	Design end user training concepts	1 day	Mon 8/31/09	Mon 8/31/09
21	Define Hard Ware (H/W) infrastructure - Production, Quality, De	1 day	Tue 9/1/09	Tue 9/1/09
22	Define asset catalog	61 days	Wed 9/2/09	Tue 11/17/09
23	Technical Object Configuration	21 days	Wed 9/2/09	Tue 9/29/09
24	Define Planning Plant	2 days	Wed 9/2/09	Thu 9/3/09
25	Assign Planning Plant	2 days	Sun 9/6/09	Mon 9/7/09
26	Define Types of technical objects	2 days	Tue 9/8/09	Wed 9/9/09
27	Define Plant Sections	3 days	Thu 9/10/09	Mon 9/14/09
28	Create Structure indicator for Functional Location	2 days	Tue 9/15/09	Wed 9/16/09
29	Define Category of Functional Location	2 days	Thu 9/17/09	Fri 9/18/09
30	Define Field selection for functional Location	2 days	Mon 9/21/09	Tue 9/22/09
31	Assign user status to equipment category	2 days	Wed 9/23/09	Thu 9/24/09
32	Define Measuring point categories	2 days	Mon 9/28/09	Tue 9/29/09
33	Master Data Configuration	20 days	Wed 9/30/09	Sun 10/25/09
34	Define BOM Status	2 days	Wed 9/30/09	Thu 10/1/09
35	Define BOM Usage	2 days	Thu 10/1/09	Fri 10/2/09
36	Define Default values for item status	2 days	Mon 10/5/09	Tue 10/6/09
37	Define Field Selection for Work center	2 days	Wed 10/7/09	Thu 10/8/09



Project: EAM Sample Project Plan.mp
Date: Mon 2/8/10

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline

Page 1